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Original Project

Program Contractor Project Number Project Title Budget Project Budget
EERE fﬂg‘”ce for Sustainable Energy, |5 £¢ o1 Research Support Facility (RSF) Il $ 67,700,000 [ $ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $ 135,000,000 | $ 135,000,000

LLC (ESIF)
Alliance for Sustainable Ener South Table Mountain (STM)
EERE LLC 9 10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |[10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 28,600,000
EERE University of Tennessee-Battelle |10-EE-05002 xﬂa:')?l"_‘j\"‘;f”ergy Efficiency Building | ¢ 15 600,000 | $ 16,650,000
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 761 500,000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM CH2M-WG Idaho, LLC (INL) 06-D-401 fgg\'/‘\j'%Bea””g Waste Treatment $ 461,600,000 | $ 571,000,000
EM CPE Environmental Services, LLC [CBC-SLAC-0030.R1 |Soil and Water Remediation - SLAC2 | $ 32,700,000 | $ 38,500,000
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM LLC CH-BRNL-0040 Graphite Research Reactor (BGRR) $ 53,800,000 | $ 64,200,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Z‘;Li”d Water Remediation - 2012 - | ¢ 745 700,000 | $ 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000
EM URS / CH2M Hill Oak Ridge, LLC [OR-0040.C1 K-25D &D $ 479,400,000 | $ 1,397,000,000
LATA-Sharp Remediation i
EM Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition $ 65,000,000 | $ 65,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
EM URS / CH2M Hill Oak Ridge, LLC [OR-0042.C1.1 Tank W1A $ 47,500,000 | $ 47,500,000
EM University of Tennessee-Battelle |OR-0042.NEW.Rz.7 4200 Gaseous Reconfigurationand | ¢ 15 655 000 [ 5 12,652,000

Stabilization Project Buy Back

Monthly
Overall Cost Schedule
Assessment Performance  Performance
G 1.01 1.00
G 1.00 1.18
G 1.01 1.00
G 1.01 0.98
G NA NA
R 1.00 1.00
R 0.98 0.96
R 0.99 0.99
R NR NR
R 0.84 0.96
G 1.28 1.06
G 2.42 1.13
G 1.00 1.00
G 1.02 0.99
¢ NA NA
R 1.00 1.01
G NA NA
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EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 87,400,000
EM CH2M Hill Plateau Remediation RL-0011.R1 PIutonlum_Flnl_shlng (PF_P) Plant $ 330,200,000 | $ 330,200,000
Company Decontamination and Dismantlement
. L Groundwater Remedy Implementation
EM CH2M Hill Plateau Remediation |, 030 ¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 | $ 385,420,000
Company
Systems
EM CH2M Hill Plateau Remediation RL-0040 R1.1 U.Plant/Other Decontamination and $ 256,500,000 | $ 256,500,000
Company Dismantlement
EM Washington Closure Hanford, LLC [RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 559 500,000 | $ 2,251,500,000
Closure Project
EM fféa“”ah River Nuclear Solutions, | o 011 ¢z Purification Vault Type Room $ 27,272,000 |$ 27,272,000
EM Savannah River Remediation, LLC |[SR-0014C.C3.1 Saltstone Disposal Unit 2 $ 32,000,000 | $ 38,400,000
EM Savannah River Remediation, LLC |[SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM ff(‘ga“”ah River Nuclear Solutions, | ¢ 434 1 2 P Reactor Decommissioning $ 142,200,000 | $ 142,200,000
EM ff(‘ga“”ah River Nuclear Solutions, | ¢ 36 p1 4 R Reactor Decommissioning $ 149,200,000 | $ 149,200,000
EM Los Alamos National Security, LLC[VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 |DP Site - MDA-B $ 110,500,000 | $ 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000
EM Accelerated Remediation VL-SPRU-0040.C2  |Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000
Company, LLC & Washington
FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement $ 72,800,000 | $ 72,800,000

Company

Schedule
Performance  Performance
0.56 0.78
0.98 0.97
1.04 0.98
0.97 0.99
0.98 0.99
1.04 1.00
1.07 1.03
1.28 0.99
1.01 1.00
1.00 1.07
1.20 1.00
1.26 1.00
1.21 1.00
0.98 0.99
0.60 0.96
0.38 0.62
1.29 1.00
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Chemistry & Metallurgy Research
Facility Replacement Project (CMRR) -
NA Los Alamos National Security, LLC [04-D-125B PHASE B Radiological Laboratory Utility]| $ 199,400,000 | $ 199,400,000
Office Building (RLUOB) Equipment
Installation
NA Ef‘(\:N Technical Services ¥-12, |50 1y 1702 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 [ $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 | $ 145,297,000
NA EI‘_?‘(\:N Technical Services Y-12, 145 v1oMmiE Microwave Deployment $ 17,721,459 | $ 19,374,000
NA Ef‘é’v Technical Services Y-12, |8 v1oMiE-1 Oven Consolidation $ 22743000 |$ 28,891,894
NA Sandla Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984
Martin Co. )
NA EI‘_?‘(\:N Technical Services Y-12, 116 5 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000
. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000
. . TA-55 Infrastructure Reinvestment,
NA Los Alamos National Security, LLC|11-D-801B Phase || PHASE B $ 18,203,000 | $ 11,238,000
NA fféa””ah River Nuclear Solutions, |gq 1y 14905 Waste Solidification Building (WSB) $ 344,455,000 | $ 344,455,000
NA Shaw AREVA MOX Services, LLC |99-D-143 ('\:/'I’gg)ox'de Fuel Fabrication Facility | ¢ 4 814 329,000 | $ 4,857,129,000
. Material Security and Consolidation
NE Battelle Energy Alliance 08-D-702 Project (MSCP) $ 17,418,774 | $ 17,418,774

Assessment

Performance

Performance

(¢ 0.99 1.03
G 1.16 1.09
R 0.92 0.90
G 1.00 0.99
G 1.03 1.00
R 0.84 1.00
G 1.01 0.95
G 1.01 0.99
G 1.20 1.08
(¢ NA NA
G NA NA
(¢ NA NA
R 1.04 0.86
R 0.92 0.93
G NA NA
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. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-II $ 912,000,000 | $ 912,000,000
LLC (NSLS-11)

SC University of Tennessee-Battelle |07SING2 SNS Instruments - Next Generation |l $ 60,000,000 | $ 60,000,000

SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000

sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000

LLC Phase |

sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $  73,200000 [$ 73,200,000

Development Facility (TEDF)
. . . Advanced Plasma Accelerator Facility

SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000

sc Stanford University 10-SC-70 Research Support Building (RSB) & 1 ¢ o7 405000 | § 97,400,000
Infrastructure Modernization Project

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000

sc E[c():okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000

SC University of California-LBNL EF-004-001 Building 51 and Bevatron D & D $ 50,000,000 | $ 50,000,000

sc Stanford University MIE-91UJ Matter in Extreme Conditions $  10,973000 |$ 19,973,000
Instrument (MECI)

sc Princeton University MIE-NSTX-U National Spherical Torus Experiment | ¢ o4 576000 | $ 94,276,000
(NSTX) Upgrade

sc E[%Okha"e” Science Associates, | \neo1ve STAR Heavy Flavor Tracker $ 16,700,000 [$ 16,700,000

sc Fermi Research Alliance, LLC ~ [SC-25-06-1 E\'N%'\f'/'/sﬁ'ax's Neutrino (v) Appearance | ¢ 57g 500,000 | $ 278,000,000

sc University of California-LBNL ~ |SC-25-06-2 EZS)C” Neutrino Detector (RND) (Paya | ¢ 34 000,000 | $ 35,500,000

sc Fermi Research Alliance, LLC  |SC-25-06-3 E;Grg%néjél?ased Dark Energy Experiment | ¢ 35 150,000 | $ 35,150,000

Cost Schedule
Performance  Performance
0.96 0.95
1.01 0.96
1.01 0.98
0.99 0.97
1.03 0.95
1.02 0.99
1.00 1.00
0.99 0.99
1.03 1.00
0.99 0.99
NR NR
NA NA
1.02 1.05
NA NA
0.95 0.98
1.02 0.99
0.99 1.00
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sc Fermi Research Alliance, LLC  |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 [ $ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G NA NA
Monthly Overall
Assessment LEGEND

Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

A Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported
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